

SCAHP Phase 1:
June 2023Jan.
2024

SCAHP Phase 2:
Feb. 2024Fall 2024

SCAHP Phase 3:
Fall 20242025

Implementation
Sept. 2025

- Consultations- survey, then deeper consultations based on results
- Initial set of recommendations to Senate:
 - Faculty name
 - Draft mandate
 - Draft organizational structure
 - Foundational programs and units
 - Draft interim appointment procedures for dean
- Other
- Additional consultations and engagement
- Detailed recommendations on:
 - Refined mandate
 - Organizational structure
 - Transfer process
 - Appointment procedure for future deans
 - Pathways/mechanisms for faculty and staff
 - Parallel processes outside of scope
- Consider alignment with Libraries, Continuing Studies, non-academic units, etc.
- Most parallel processes begin (e.g., labour relations, operations, etc.)
- Other
- Committee continues its work
- Parallel processes continue or begin as needed
- New dean to start Sept. 2024 or Jan. 2025

Draft as presented at
Senate on Oct. 6, 2023